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TECHNICAL STATUS REPORT
Work Assignment Number: CA-01 Date: November 19, 2001
TDD No.: S05-0108-004 Reporting Period: November 26 through
TDD Name: Dead Creek Site G December 30, 2001
EPA TDD Manager: Sam Borries TDD Completion Date: October 30, 2001
Tetra Tech TDD Manager: SjiiNRS Percent Work Completed (Hours): 114%

TDD Type: Removal Site Evaluation

Distribution: Lorraine Kosik, US EPA START Prgect Officer
Lisa Smith, US EPA START Cantracting Officer
Thomas Kouris, Tetra Tech EM Ihc. START Program Manager

1. Progress Made This Reporting Period

A 1 hour labor charge appears in error and will be credited in a subsequent invoice. A previous
telephone charge also appears.

2. Problems Encountered and Resolved

A TDD amendment request has been submitted.

3. Deliv mi

Deliverable Date Submitted
Technical Status Report 12/12/01

4, Activities Planned Next Reporting Period

None

s. Costs | t Inv

None

————

6. Mont ' et

Tetra Tech has expended 1 level of effort (LOE) hours and $108.44 during the reporting period;
all but the telephone charge will be credited. The cunuilative expenditure through the reporting
period is 285.5 LOE hours and $20,305.73. The approved expenditure limit for the TDD is 250
LOE hours and $16,250.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region S Contract

Progress Table 3 ]
‘Keporiing Month - December 2001

TDN # S05-0108-004
TDD Name DEAD CREEK SITE
&
Current Project
HOURS Month To Date Budget
LOE Hours 1.00 285.50
Clencal Hours 0.00 11.00
Total Labor Hours 1.00 296.50 250.00
Direct Labor 49.40 6,326.91
Total Direct Labor, Fringe & Overhead 90.25 11,573.02
Other Direct Cost:
Other Direct Costs 222 3,249.97
Subcontractors 0.00 1,579.16
Travel 0.00 252.06
Team Subcontractors:
Team Sub - Eagle 0.00 496.32
G& A 6.85 1,272.62
Provisional Fee 9.12 1,882.58
Total Charges 108.44 20,305.73 16,250.00
Average Charge per LOE Hour * _
0.00

Report: NoCP TOOLS.6 .0+ ‘'ustor Reporis'START $'Financial Summary by Task.imr
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% of Budgeted
LOE Hours
Expended

114.20%

124.96%
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Date: 01/03/2002

Tetra Tech EM Inc.
START Region V Contract 68-W-00129
Progress Table 1

Total Labor for the Period  November 29, 2000 through December 30, 2001

TDD# S05-0108-004
DEAD CREEK SITE G

Current Cumulative
Name Title Hours Hours
Tetra Tech Labor

0.00 2.00

0.00 1.00

0.00 86.00

0.00 9.50

0.00 1.00

1.00 8.00

0.00 6.50

0.00 1.50

0.00 0.50

0.00 4.00

0.00 67.50

0.00 57.50

000 _ 6.00

000 0.50

000 3.00

0.00 2.00

000 1.50

000 38.50

Subtotal S05-0108-004 100 296.50

Total for TDD# S05-0108-004 1.00 296.50

.y

Report: NACP_TOOLS'.0 Custom Reponts\START S\LABOR .imr
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Tetra Tech EM Inc. Date: 01/03/2002
Progress Tabie 2
Period Ending 12/30/01
Project Non-Labor Detail
Name [nvoice Transaction Description Ammount
Project Descniption: DEAD CREEK SITE
TDD# No:  S05-0108-004
CABLE & WIRELESS, INC EMO8003119 OCO01 Telephone .22
Total Telephone 2.2
Total DEAD CREEK SITE S05-0108-004 2.22
e _ _ ]

Report N CP_TOOL S\ 0 Cumom Reports\START 5\Proj Non-Labor Detail.imr

Page 63

00C318



